
Newmark/Muscoy Team Conference Call Notes 
7 November 2005 (2:00 P.M.) 

 
Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Jackie Lane/EPA 
 Matt Dwyer/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Connie Biedel/URS  Bill Bryden/SBMWD 
 Kit Veldman/URS  Dave Solomona/SBMWD 

   Mark Eisen/Secor 
   Terry Tonn/SBMWD 

 Tom Perina/CH2M Hill  Mike Lowe/SBMWD 
 Bob Kemmerle/E2  Lana Kennerly/SBMWD 

Construction 

� No discussion. 

Well Construction 

� On the SixCENSE probe, because of a power supply problem, the manufacturer sent a whole 
new controller, which will be installed on 9 November by Davis. The plan is to have the final 
electrical inspection completed by next week. 

� Bob and Adam are planning the monthly performance inspection on 16 November. Lana will 
check with Mike Lowe and/or Mike Garland to see if this date is okay and advise Adam. 

� URS is still working on the Attachment A list for 19th Street and Encanto Park. 
� Dave suspects that the cable going from the RTU at the GAC vessels and the pump room is 

bad. Davis will look at this as well. The ports on the RTUs are believed to be damaged from 
the electrical storm. ATSI’s position is that it is not a warranty issue, but an act of God. 

� Adam put on the punch list to ATSI that they need to confirm that MUNI is getting the 
signals they are suppose to get and that SBMWD gets the stop signal from MUNI.  

General 

� No discussion. 

Community 

� No discussion. 

Next Conference Call 

Monday, 14 November 2005, 2:00 P.M., Call in #: 415-947-8520, Access Code 2332# 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


